



# SAN CARLOS SCHOOL DISTRICT

Craig Baker, Ed.D., Superintendent  
Robert Porter, Chief Operations Officer  
Mary Jude Doerpinghaus, Assistant Superintendent

1200 Industrial Road, Unit 9  
San Carlos, CA 94070  
Voice: (650) 508-7333  
Fax: (650) 508-7340  
www.scsdk8.org

## Tierra Linda/CLC Campus Rebuild Project Two Week Look Ahead 2/13/2017 through 2/26/2017



*Setting Structural Steel at New Learning Commons*



*Interior of new MUR*



*Just a little precipitation*

**Work Hours: 8:00 a.m. - 6:00 p.m.**

**Week of February 13<sup>th</sup>**

### Activities:

- Outside activities at the new Learning Commons will include:
  - Continue framing (north, south and roof walls)
  - Set steel columns and install nailers
  - Set steel beams
  - Stage decking materials
  - Lay out for MEP on slab
  - Pour canopy footings
- Outside activities at Modular Multi-Use Room Building
  - Roof panels are set and roofing membrane is complete, building interior is protected from weather
  - Continue on site framing, set windows and doors
  - Rough plumbing, electrical and fire sprinklers are underway
  - Set scaffold
- Site Development
  - The Sidewalk by access road is poured. Core drill for fence
  - Complete prep for pedestrian bridge, form and pour bridge abutment footings and walls

**Saturday, February 18<sup>th</sup>**

**No Work**

**Saturday, February 19<sup>th</sup>**

**No Work**

**Week of February 20<sup>th</sup>**

**Work Hours: 8:00 a.m. - 6:00 p.m.**

**Note: Monday, February 20<sup>th</sup> is President's Day Holiday**

**No Work**

### Activities:

- Outside activities at the new Learning Commons will include:
  - Continue wall framing, interior walls and blocking
  - Plumb, line and bolt structural steel
  - Start welding structural steel
  - Set structural steel frame for canopy
  - Grout column bases
  - Pour slab block outs
  - Exterior sheathing
  - Set canopy steel
- Outside activities at Modular Multi-Use Room Building
  - Electrical, plumbing, and fire sprinkler rough-in continues
  - Start rough in for low voltage systems (controls and tele communications)Start lath and plaster
- Site development
  - Install manufactured pedestrian bridge
  - Install chain link fence down new sidewalk adjacent to access road

**Saturday, February 25<sup>th</sup>**

**No Work**

**Sunday, February 26<sup>th</sup>**

**No Work**

If you have questions please contact the SCSO Project Owner's Representative, Ralph Adams at 650-218-0888, rwa01@earthlink.net

*Board of Education ~ Nicole Bergeron ^ Eirene Chen ^ Michelle Nayfack ^ Carol Elliott ^ Kathleen Farley*